FORM DPW-CIA 2/05

CONTRACTOR:
~ ADDRESS:
City, State ZIP:

PROJECT TITLE:
CONTRACT

Basic Contract Amount

[ ¥ PROJECT NAME AND LOCATION [ ] ALL SIGNATURES
CHANGE ORDERS SPECIALTY / MISC: [ 1 PROJECT ACCEPTANCE

Total $26,808.00

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF JUNE 2013

Date: June 28, 2013

Kaikor Construction Co., Inc.

Contract No. 61741 [+]

P.O. Box 30162

Honolulu, Hi 96820 DAGS Job No. 12-10-0705

State Capitol Building 5th Floor Roof/Deck Replacement & Exterior Repairs

EORINSPECTION BRANCH USE
[ o SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS
e
$4,498,000.00 |DUE MONTHLY: %] PROJECT SCHEDULE
| .¥/DAILY REPORTS [ ¥} PAYROLL AFFID.

MONTHLY ESTIMATE CHECKLIST [vf CONTRACT NUMBER

[ 1 AIRCOND & PAINT ACCPT DONE

Adjusted Contract Amount $4,524,808.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Compileted to Date 13.68% $615,400.00 100.00% $26,808.00 $642,208.00
Retained REDUCED [ ] $30,768.00 $1,340.00 $32,108.00
Amount Subject to Payment $584,632.00 $25,468.00 $610,100.00
Payments to Date $344,591.00 $0.00 $344,591.00
Payments Now Due $240,041.00 $25,468.00 $265,509.00

Payment No.

Remarks:

FINALT } 3

2. | certify that the above bill is correct, just, that payment has not been received,

1. Computed and Checked by:
and all payroll affidavits have been submitted, are current, or proper deductive
) exclusions have been made to this request; and least 80% of our workforce
ﬂm . d 3" Z — :‘:‘7 ;{;’53 resides in Hawaii,
. 3. Rec ended; oject Inspector or Engineer Date:
= Kaikor Construction Co., Inc.
- 9 Name of Contractor

4. Recomm

Date:

5. Approved:

Branch Chief oéDism'ct Engineer

Date: y signaturé \/}M a‘ﬁmm ¥ /157 é/ /1 m ¥ Date

The Public Works Administrator certifies that change orders have been issued and the work

performed.

Works Administrator Date:

/%/%“ JUL 12 2013



BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: JUNE 2013

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

Contract No.: 61741

DPW-CIA 7/06

CONTRACTOR: Kaikor Construction Co., Inc.
PROJECT TITLE: State Capitol Building 5th Floor Roof/Deck Replacement & DAGS Job No.: 12-10-0705
- Exterior Repairs
C
L
(0]
S CONTRACT
E COMPL. AMOQUNT
D|PRIME CONTRACTOR TRADE LICENSE NO. BASIC CONTRACT AMOUNT] TODATE| % CMPL| RETN %) RETAINED
Kaikor Construction Co., Inc. General Contractor ABC-13437 $2,763,912 $514,435 18.61% 5% $25,721|A
SuB-
CONTRACT
BASIC SUB-CONTRACT COMPL. AMOUNT
SUBCONTRACTOR TRADE LICENSE NO. AMOUNT| TO DATE] % CMPL| RETN %| RETAINED
Pacific Preferred Painting C-12140 $394,800 $24,000 6.08% 5% $1,199
Allen’s Plumbing Plumbing C-20933 $278,683 $41,802 15.00% 5% $2,090
Environmental Control Demo/Hazmat C-15254 $454,000 $27,260 6.00% 5% $1,363
T. Taketa Sheetmental Sheetmetal C-5343 $25,570 $0 0.00% 5% $0
Beachside Roofing Waterproofing & Pavers  [BC-22075 $849,036 $7,903 0.93% 5% $395]
Total Retained from Subs $5,0471B
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $30,768]

| certify that the above retentions are correct for this request.

Kaikor Construction Co., Inc.

Name of Contractor

e

By\STgni{u re

NOTE:

<

Column totals shall be equal in dollar value to that on the

Monthly Estimate Sheet

7// //J
Hate *

Checked/Verified by:

Y

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

CONTRACTOR:
PROJECT TITLE:

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2013

Kaikor Construction Co., Inc.
State Capitol Building 5th Floor Roof/Deck Replacem

Contract No.: 61741
DAGS Job No.: 12-10-0705

Omwuworo

PRIME CONTRACTOR

TRADE

LICENSE

CHANGE ORDER

COMPL.

%|RETN

CHANGE
ORDER
AMOUNT

NO.

AMOUNT

TO DATE

=

CMPL|

%

RETAINED

Kaikor Construction Co., Inc.

General Contractor

ABC-13437

$26,808

$26,808

100.00%

5%

$1,340|A

SUBCONTRACTOR

TRADE

NO.

LICENSE

CHANGE ORDER SUB

COMPL.

%|RETN

AMOUNT

TO DATE

CMPL

CHANGE
ORDER SUB|
AMOUNT
RETAINED

5%

30

5%

$0

5%

$0

5%

$0

5%

30

5%

$0

5%

$0

5%

$0

5%

$0

5%

$0

5%

30

5%

30

5%

30

5%

$0

5%

$0

5%

30

5%

30

5%

$0

Total Retained from Subs

$0|B

l ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$1,340|

| certify that the above retentions are correct for this request.

rhikop consTVUCEION @, We.

Name of Contractor

A O

7/0/05

By Signatur% /

NOTE:

Columnar totais shall be equal in dollar value to that on

the Monthly Estimate Sheet

7 Hate

Checked/Verified by:

A

Initial - Project inspector or Engineer



STATE OF HAWAIIL
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: STATE CAPITOL BUILDING - 5TH FLOOR ROOF/DECK

PAYMENT NO.: 3
REPLACEMENT AND EXTERIOR REPAIRS

BILLING MONTH: June-13 DAGS JOB NO.: 1 2-10-0705 CONTRACT NO.: 61741

CONTRACTOR: KAIKOR CONSTRUCTION COMPANY, INC.

VENDOR CODE: 29223800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-451M $252,675.00 $12,634.00 $240,041.00
Totals: $252,675.00 | $12,634.00 = $240,041.00
Change Order Payment Suffix: 9
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 Bl12-451M $26,808.00 $1,340.00 $25,468.00
Totals: | $26,808.00 | $1,340.00 $25,468.00
Grand Total: $279,483.00 & $13,974.00 $265,509.00 |
¢ ’ o
b b - rifefrws
Verified By /§ DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 29223800

Cost Code 3A1

rsN2e

Voucher No.

: Verified By U);/ . JUL . ]7 . ZOB




